

TASK LOG AFTER WORKSHOP [BEOLA 2](#): WORK IN PROGRESS – ZH408 mDP

Dates in red means that the expected date of achievements has been already passed. “DONE” in green means that the goal has been accomplished.

Name	Section and specific issue/task	Collaborators/ assistants	Expected date of achievement	Actual date of achievement
Abdel Ghafour Samer	Social network and public outreaching			
	Urkes.org/ MZcommons			
Ahmad Amer	UGR/MZ: Surface Finds documentation			
	UGR: updating material in book on A6 (“Palace Kitchen”)	IC	Spring 2023	
Buccellati Federico	MISSING			
Buccellati Giorgio	UGR: writing missing chapters in the Grammar	mDP		
	Paleozoology and animal remains: ascertain what material may be available in Syria, whether in the Expedition House or elsewhere	Uerpmann, Omar		
	Select potential members of the special editorial board of Critique-of-AR.net (CAR)	rL		
Comelli Sarah	MISSING			
Crescioli Lorenzo	MISSING			
De Pietri Marco	UGR: updating “ Grammar ” (both content and format)	gB	Spring 2023	January 2023
	4Banks: “DABification” of CAR (CAR2) = CAR1 DABI	bF	September 2023	February 2023
	4Banks: Mes-pol : forming group of work	/	September 2023	
	4Banks: Mes-pol : implementing contents (Version 1)	Team to be done	January 2025	
	4Banks: Mes-rel : “DABification”	jJL	Spring 2023	February 2023
	urkesh.org : page “Search/Topic” (A65.htm): emending page with emendations received by mS	/	November 2023 November 2023	February 2023
	urkesh.org : updating and formatting the whole website	/	August 2023	
	urkesh.org/STAFF : updating staff profiles and creating missing ones	/	August 2023	
	Terqa : updating website and amending typos and mistakes	/	August 2023	
	Undena Publications website: uploading missing PDFs and files	mS	August 2023	
Ermidoro Stefania	MISSING (currently not working to project)			
Forni Bernardo	CAR : updating system		October 6, 2022	
	JD modification for special rosters		October 10, 2022	
	VWX, R, M programs		October 14, 2022	
	Ceramics correlations		October 14, 2022	
	JD tabulations		November 2022	
	JD + DABI (= DEAR)		December 2022	
	Running JD on unit books (A15 as test, A14 , etc.)		November 2022	

Hayes John	4Banks: Akk.-lg. : implementing contents	mS		
Kelly-Buccellati Marilyn	UGR: Ceramic book	sJ, rL, mDP	September 2025	
	UGR: topical book urkesh.org/glyptics	rL, student(s)	September 2025	
	Making available her own catalog, which can be uploaded in the DEAR format			
	Sections in the general urkesh.org website about “Ceramics”	rL	September 2023	
Kharobi Arwa	MISSING			
Lynch Jonah	4banks: Mes-Rel website			
Mahmoud Yasmine	UGR: book J4	jW	September 2023	
	UGR: topical book on human figurines		not definible	
Moualla Yara	MISSING			
Qassar Hiba	urkesh.org/ “ Education ”: One-on-One + Classroom to classroom	mDP	Spring 2023	
	urkesh.org/ “ Education ”: Youngsters w/o Borders: writing page 29.htm	mDP	mid-May 2023	
	urkesh.org/ “ Education ”: writing pages about school projects (290.htm , 291.htm)	mDP	DONE	DONE
Rechte Laerke	Analysis of the A15 ceramic q-lots log	mKB, jS, mDP		
	Complete the analytical section of the following unit books: A16 , J1 , J2 , J3 , J5 , OH2	/	DONE	DONE
	Synthetic part in the left-hand side of A16 , J1 , J2 , J3 , J5 , OH2	/		
	Synthetic assessment of the ceramics of a given unit (by students): J5	Graz Student(s)		
	Analysis of the entire ceramic material for a given unit (by students): J4 and A20	Graz Student(s)		
	Producing missing vector drawings from pencil version	jS, zW		
	Complete the analytical section of the following unit books: A15 , J2 , J4 and J20	Graz student(s), mKB		
	Supervision of the paleozoological remains from Mozan; produce a digital book on this topic	Uerpmann(?), Omar(?)	September 2025	
	Integrating data from individual excavation units in their respective books		September 2025	
	Critique-of-AR.net (CAR): writing a digital monograph about critique of heritage and community archaeology	gB, co-editor(?)		
	Critique-of-AR.net (CAR): select collaborators to write further summaries, themes, excerpts, reviews (as per CAR1)		September 2024	
Sarkissian Hoorig	UGR: conservation wall Palace AP : updating conservation reports		October 2022	February 2023
Scaciga Jessica	UGR: assisting mKB with Ceramic digital book		Spring 2023	
Stancavage Mary	urkesh.org: reviewing “Search/Topics Page” (A65.htm)	UCLA students	DONE	DONE

	urkesh.org/UGR/A12 : completion of the left-side (narrative)	jW	April/May 2023	
	Organizing the Mesopotamia Lab at UCLA: Inventory of field books and files (TQ and MZ) insuring all is accounted for and moving towards publication if not already	UCLA students	Fall 2023	
Tanaka Terri	4Banks: Akk.-lg. : assisting Hayes in implementing contents			
Walker James	UGR: updating data in several unit books			
	UGR: A15 : continue to work with ceramics specialists on “emplacement” data, then write the “deposition” sections of the unit UGR		Spring 2023	
	UGR: A14 : Begin writing the “deposition” sections of the unit UGR		Summer 2023	
	UGR: A9 : Assemble and debug the “emplacement” section of the unit UGR. Then write the “deposition” section		Fall 2023	
	UGR: J3 : Finish the “emplacement” section		Winter 2023	
	UGR: Test Python programs now in development by Bernardo	bF		
	UGR: Assist other team members in learning to use the new Python programs			
	UGR: Maintain the B10 (lexica) section of the Grammar			
Wang Zichan	Review of ceramics data in book A15	mKB	DONE	DONE